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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : EPOXY PAVEMENT MARKINGS (DISTRICT II) KC & SC 2012, 2013, 20

     CALL ORDER   : 002                     CONTRACT ID : T201208302.01                COUNTIES : KENT

     LETTING DATE : 10/20/11                DISTRICT    : M8

     STATE/FEDERAL AID NO: ESTP-2011(16)    CONTRACT TIME : 1095  CALENDAR DAYS

     CONTRACT DESCRIPTION :                TO BE DETERMINED                                PROJECT(S) : ESTP-2011(16)

     EPOXY PAVEMENT MARKINGS (DISTRICT II) KC & SC 2012, 2013,

     2014

          SET-ASIDE :

     VENDOR RANKING :   Contract was awarded on 11/08/11 to vendor ACCENT STRIPE, INC.

  --------------------------------------------------------------------------------------------------------------------------------

                                                                                               TOTAL           % OVER      % OVER

  RANK  VENDOR NAME                                                                             BID             LOW BID      EST

  --------------------------------------------------------------------------------------------------------------------------------

   0    ENGINEER'S ESTIMATE                                                              $     4,079,999.76    127.5506% 100.0000%

   1    ACCENT STRIPE, INC., 3275 NORTH BENZING ROAD, ORCHARD PARK, NY, 14127            $     3,198,730.09    100.0000%  78.4003%

   2    ZONE STRIPING, INC., P O BOX 568, GLASSBORO, NJ, 08028                           $     3,464,333.78    108.3034%  84.9101%

   3    TRAFFIC LINES, INC., 5100 ASBURY ROAD, FARMINGDALE, NJ, 07727                    $     4,390,489.22    137.2573% 107.6100%

   4    INTERSTATE ROAD MANAGEMENT, , , ,                                                $     5,666,347.24    177.1437% 138.8811%

   5    DENVILLE LINE PAINTING INC, 2 GREEN POND ROAD, ROCKAWAY, NJ, 07866               $     7,000,086.15    218.8395% 171.5707%

====================================================================================================================================

                                          |(   0  )                     |(   1  )                     |(   2  )

                                          |ENGINEER'S ESTIMATE          |ACCENT STRIPE INC            |ZONE STRIPING INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0001   CATEGORY 0001

                                          |                             |                             |

0010 748643                  86.000  EACH |      28.00000        2408.00|      30.00000        2580.00|      36.00000        3096.00

  RAISED PAVEMENT MARKER, WHITE/RED ON    |                             |                             |

  ASPHALT                                 |                             |                             |

0020 748644                  86.000  EACH |      28.00000        2408.00|      30.00000        2580.00|      36.00000        3096.00

  RAISED PAVEMENT MARKER, YELLOW/RED      |                             |                             |

0030 748645                  86.000  EACH |      28.00000        2408.00|      30.00000        2580.00|      36.00000        3096.00

  RAISED PAVEMENT MARKER, YELLOW/YELLOW   |                             |                             |

0040 748646                  86.000  EACH |      38.00000        3268.00|      35.00000        3010.00|      48.00000        4128.00

  RAISED PAVEMENT MARKER,                 |                             |                             |

  INTERSTATE/EXPRESSWAYS, WHITE/RED ON    |                             |                             |

  ASPHALT                                 |                             |                             |

0050 748647                  86.000  EACH |      38.00000        3268.00|      35.00000        3010.00|      48.00000        4128.00

  RAISED PAVEMENT MARKER,                 |                             |                             |

  INTERSTATE/EXPRESSWAY, YELLOW/RED       |                             |                             |

0060 748648                  86.000  EACH |      43.00000        3698.00|      40.00000        3440.00|      60.00000        5160.00

  RAISED PAVEMENT MARKER,                 |                             |                             |

  INTERSTATE/EXPRESSWAY, WHITE/RED ON     |                             |                             |

  CONCRETE                                |                             |                             |

0070 748649                  86.000  EACH |      38.00000        3268.00|      40.00000        3440.00|      55.00000        4730.00

  RAISED PAVEMENT MARKER, WHITE/RED ON    |                             |                             |

  CONCRETE                                |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : EPOXY PAVEMENT MARKINGS (DISTRICT II) KC & SC 2012, 2013, 20

     CALL ORDER   : 002                     CONTRACT ID : T201208302.01                COUNTIES : KENT

     LETTING DATE : 10/20/11                DISTRICT    : M8

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |ACCENT STRIPE INC            |ZONE STRIPING INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0080 748650                  86.000  EACH |      43.00000        3698.00|      50.00000        4300.00|      60.00000        5160.00

  RAISED PAVEMENT MARKER,                 |                             |                             |

  INTERSTATE/EXPRESSWAY,YELLOW/RED ON     |                             |                             |

  CONCRETE                                |                             |                             |

0090 748651                 186.000  EACH |      43.00000        7998.00|      50.00000        9300.00|      55.00000       10230.00

  RAISED PAVEMENT MARKER, YELLOW/YELLOW   |                             |                             |

  ON CONCRETE                             |                             |                             |

0100 748652                 172.000  EACH |      15.00000        2580.00|      12.00000        2064.00|      12.00000        2064.00

  REPLACEMENT OF RAISED PAVEMENT MARKER   |                             |                             |

  LENSES, WHITE/RED                       |                             |                             |

0110 748653                 172.000  EACH |      15.00000        2580.00|      12.00000        2064.00|      12.00000        2064.00

  REPLACEMENT OF RAISED PAVEMENT MARKER   |                             |                             |

  LENSES, YELLOW/RED                      |                             |                             |

0120 748654                 172.000  EACH |      15.00000        2580.00|      12.00000        2064.00|      12.00000        2064.00

  REPLACEMENT OF RAISED PAVEMENT MARKER   |                             |                             |

  LENSES, YELLOW/YELLOW                   |                             |                             |

0130 748656                 172.000  EACH |      18.00000        3096.00|      15.00000        2580.00|      18.00000        3096.00

  REPLACEMENT OF RAISED PAVEMENT MARKER   |                             |                             |

  LENSES, WHITE/RED, TURNPIKE             |                             |                             |

0140 748657                 172.000  EACH |      18.00000        3096.00|      15.00000        2580.00|      18.00000        3096.00

  REPLACEMENT OF RAISED PAVEMENT MARKER   |                             |                             |

  LENSES, YELLOW/RED, TURNPIKE            |                             |                             |

0150 748708                  86.000  EACH |      43.00000        3698.00|      50.00000        4300.00|      55.00000        4730.00

  RAISED PAVEMENT MARKER, YELLOW/RED ON   |                             |                             |

  CONCRETE                                |                             |                             |

0160 748709             1218531.000  LF   |       0.32000      389929.92|       0.30000      365559.30|       0.31700      386274.33

  WHITE EPOXY CENTERLINE, 5"              |                             |                             |

0170 748710             1237856.000  LF   |       0.32000      396113.92|       0.30000      371356.80|       0.31700      392400.35

  YELLOW EPOXY CENTERLINE, 5"             |                             |                             |

0180 748711             1305783.000  LF   |       0.32000      417850.56|       0.30000      391734.90|       0.31700      413933.21

  WHITE EPOXY EDGE LINE, 5"               |                             |                             |

0190 748712             1266630.000  LF   |       0.32000      405321.60|       0.30000      379989.00|       0.31700      401521.71

  YELLOW EPOXY EDGE LINE, 5"              |                             |                             |

0200 748713               15672.000  LF   |       0.77000       12067.44|       0.75000       11754.00|       0.60000        9403.20

  WHITE EPOXY GORE LINE, 10"              |                             |                             |

0210 748714              129037.000  LF   |       0.80000      103229.60|       0.75000       96777.75|       0.68500       88390.35

  WHITE EPOXY GORE LINE (TURNPIKE), 10"   |                             |                             |

0220 748715              157686.000  LF   |       0.55000       86727.30|       0.35000       55190.10|       0.33500       52824.81

  WHITE EPOXY CENTERLINE (TURNPIKE), 5"   |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : EPOXY PAVEMENT MARKINGS (DISTRICT II) KC & SC 2012, 2013, 20

     CALL ORDER   : 002                     CONTRACT ID : T201208302.01                COUNTIES : KENT

     LETTING DATE : 10/20/11                DISTRICT    : M8

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |ACCENT STRIPE INC            |ZONE STRIPING INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0230 748716              799836.000  LF   |       0.55000      439909.80|       0.35000      279942.60|       0.33500      267945.06

  WHITE EPOXY EDGE LINE (TURNPIKE), 5"    |                             |                             |

0240 748717              796102.000  LF   |       0.55000      437856.10|       0.35000      278635.70|       0.33500      266694.17

  YELLOW EPOXY EDGE LINE (TURNPIKE), 5"   |                             |                             |

0250 748718              161261.000  LF   |       0.37000       59666.57|       0.39000       62891.79|       0.25000       40315.25

  BLACK EPOXY CONTRAST, 3"                |                             |                             |

0260 748719              485246.000  LF   |       0.57000      276590.22|       0.39000      189245.94|       0.28000      135868.88

  BLACK EPOXY CONTRAST (TURNPIKE), 3"     |                             |                             |

0270 748720               91784.000  LF   |       0.69000       63330.96|       0.60000       55070.40|       0.28000       25699.52

  BLACK EPOXY CONTRAST, 5"                |                             |                             |

0280 748721               91379.000  LF   |       0.85000       77672.15|       0.60000       54827.40|       0.33000       30155.07

  BLACK EPOXY CONTRAST (TURNPIKE), 5"     |                             |                             |

0290 748722                6485.000  LF   |       1.15000        7457.75|       0.80000        5188.00|       0.65000        4215.25

  BLACK EPOXY CONTRAST (TURNPIKE), 9"     |                             |                             |

0300 748723               24366.000  LF   |       1.10000       26802.60|       0.80000       19492.80|       0.60000       14619.60

  BLACK EPOXY CONTRAST, 9"                |                             |                             |

0310 748724                6611.000  LF   |       1.20000        7933.20|       1.00000        6611.00|       0.91000        6016.01

  BLACK EPOXY CONTRAST, 14"               |                             |                             |

0320 748725               61259.000  LF   |       1.40000       85762.60|       1.00000       61259.00|       0.95000       58196.05

  BLACK EPOXY CONTRAST (TURNPIKE), 14"    |                             |                             |

0330 748726              660195.000  LF   |       0.40000      264078.00|       0.22000      145242.90|       0.42000      277281.90

  REMOVAL OF LINE, 1" - 6"                |                             |                             |

0340 748727               61909.000  LF   |       0.60000       37145.40|       0.36000       22287.24|       0.65000       40240.85

  REMOVAL OF LINE GREATER THAN 6" - 12"   |                             |                             |

0350 748728                3412.000  LF   |       0.75000        2559.00|       1.00000        3412.00|       1.35000        4606.20

  REMOVAL OF LINE GREATER THAN 12" - 18"  |                             |                             |

0360 748729              372493.000  LF   |       0.44000      163896.92|       0.26000       96848.18|       0.49500      184384.04

  REMOVAL OF LINE TURNPIKE, 1" - 6"       |                             |                             |

0370 748730              374711.000  LF   |       0.65000      243562.15|       0.39000      146137.29|       0.70000      262297.70

  REMOVAL OF LINE TURNPIKE, GREATER THAN  |                             |                             |

  6" - 12"                                |                             |                             |

0380 748731               12184.000  LF   |       1.00000       12184.00|       1.00000       12184.00|       1.20000       14620.80

  REMOVAL OF LINE TURNPIKE, GREATER THAN  |                             |                             |

  12" - 18"                               |                             |                             |

0390 763563                          LUMP |    8000.00000        8000.00|   20000.00000       20000.00|   18966.47000       18966.47

  PERFORMANCE AND PAYMENT BOND            |                             |                             |

0400 763632                 430.000  EACH |      10.00000        4300.00|      40.00000       17200.00|      17.50000        7525.00

  REMOVAL OF RAISED PAVEMENT MARKER       |                             |                             |

     SECTION TOTALS                       |           $     4,079,999.76|           $     3,198,730.09|           $     3,464,333.78
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : EPOXY PAVEMENT MARKINGS (DISTRICT II) KC & SC 2012, 2013, 20

     CALL ORDER   : 002                     CONTRACT ID : T201208302.01                COUNTIES : KENT

     LETTING DATE : 10/20/11                DISTRICT    : M8

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |ACCENT STRIPE INC            |ZONE STRIPING INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

     CONTRACT TOTALS                      |           $     4,079,999.76|           $     3,198,730.09|           $     3,464,333.78

====================================================================================================================================

     DBE GOALS                             |                 0         %|                  0         %|                  0         %

====================================================================================================================================
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : EPOXY PAVEMENT MARKINGS (DISTRICT II) KC & SC 2012, 2013, 20

     CALL ORDER   : 002                     CONTRACT ID : T201208302.01                COUNTIES : KENT

     LETTING DATE : 10/20/11                DISTRICT    : M8

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(   5  )

                                          |TRAFFIC LINES INC            |INTERSTATE ROAD MANAGEMENT   |DENVILLE LINE PAINTING INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0001   CATEGORY 0001

                                          |                             |                             |

0010 748643                  86.000  EACH |      50.00000        4300.00|      55.00000        4730.00|      60.00000        5160.00

  RAISED PAVEMENT MARKER, WHITE/RED ON    |                             |                             |

  ASPHALT                                 |                             |                             |

0020 748644                  86.000  EACH |      50.00000        4300.00|      55.00000        4730.00|      60.00000        5160.00

  RAISED PAVEMENT MARKER, YELLOW/RED      |                             |                             |

0030 748645                  86.000  EACH |      50.00000        4300.00|      55.00000        4730.00|      60.00000        5160.00

  RAISED PAVEMENT MARKER, YELLOW/YELLOW   |                             |                             |

0040 748646                  86.000  EACH |      60.00000        5160.00|      55.00000        4730.00|      75.00000        6450.00

  RAISED PAVEMENT MARKER,                 |                             |                             |

  INTERSTATE/EXPRESSWAYS, WHITE/RED ON    |                             |                             |

  ASPHALT                                 |                             |                             |

0050 748647                  86.000  EACH |      60.00000        5160.00|      55.00000        4730.00|      75.00000        6450.00

  RAISED PAVEMENT MARKER,                 |                             |                             |

  INTERSTATE/EXPRESSWAY, YELLOW/RED       |                             |                             |

0060 748648                  86.000  EACH |      70.00000        6020.00|      55.00000        4730.00|      85.00000        7310.00

  RAISED PAVEMENT MARKER,                 |                             |                             |

  INTERSTATE/EXPRESSWAY, WHITE/RED ON     |                             |                             |

  CONCRETE                                |                             |                             |

0070 748649                  86.000  EACH |      60.00000        5160.00|      55.00000        4730.00|      85.00000        7310.00

  RAISED PAVEMENT MARKER, WHITE/RED ON    |                             |                             |

  CONCRETE                                |                             |                             |

0080 748650                  86.000  EACH |      80.00000        6880.00|      55.00000        4730.00|      75.00000        6450.00

  RAISED PAVEMENT MARKER,                 |                             |                             |

  INTERSTATE/EXPRESSWAY,YELLOW/RED ON     |                             |                             |

  CONCRETE                                |                             |                             |

0090 748651                 186.000  EACH |      60.00000       11160.00|      55.00000       10230.00|      75.00000       13950.00

  RAISED PAVEMENT MARKER, YELLOW/YELLOW   |                             |                             |

  ON CONCRETE                             |                             |                             |

0100 748652                 172.000  EACH |      20.00000        3440.00|      40.00000        6880.00|      30.00000        5160.00

  REPLACEMENT OF RAISED PAVEMENT MARKER   |                             |                             |

  LENSES, WHITE/RED                       |                             |                             |

0110 748653                 172.000  EACH |      20.00000        3440.00|      40.00000        6880.00|      30.00000        5160.00

  REPLACEMENT OF RAISED PAVEMENT MARKER   |                             |                             |

  LENSES, YELLOW/RED                      |                             |                             |

0120 748654                 172.000  EACH |      20.00000        3440.00|      40.00000        6880.00|      30.00000        5160.00

  REPLACEMENT OF RAISED PAVEMENT MARKER   |                             |                             |

  LENSES, YELLOW/YELLOW                   |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : EPOXY PAVEMENT MARKINGS (DISTRICT II) KC & SC 2012, 2013, 20

     CALL ORDER   : 002                     CONTRACT ID : T201208302.01                COUNTIES : KENT

     LETTING DATE : 10/20/11                DISTRICT    : M8

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(   5  )

                                          |TRAFFIC LINES INC            |INTERSTATE ROAD MANAGEMENT   |DENVILLE LINE PAINTING INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0130 748656                 172.000  EACH |      30.00000        5160.00|      40.00000        6880.00|      40.00000        6880.00

  REPLACEMENT OF RAISED PAVEMENT MARKER   |                             |                             |

  LENSES, WHITE/RED, TURNPIKE             |                             |                             |

0140 748657                 172.000  EACH |      30.00000        5160.00|      40.00000        6880.00|      40.00000        6880.00

  REPLACEMENT OF RAISED PAVEMENT MARKER   |                             |                             |

  LENSES, YELLOW/RED, TURNPIKE            |                             |                             |

0150 748708                  86.000  EACH |      60.00000        5160.00|      55.00000        4730.00|      85.00000        7310.00

  RAISED PAVEMENT MARKER, YELLOW/RED ON   |                             |                             |

  CONCRETE                                |                             |                             |

0160 748709             1218531.000  LF   |       0.36000      438671.16|       0.50000      609265.50|       0.52000      633636.12

  WHITE EPOXY CENTERLINE, 5"              |                             |                             |

0170 748710             1237856.000  LF   |       0.36000      445628.16|       0.50000      618928.00|       0.52000      643685.12

  YELLOW EPOXY CENTERLINE, 5"             |                             |                             |

0180 748711             1305783.000  LF   |       0.36000      470081.88|       0.50000      652891.50|       0.52000      679007.16

  WHITE EPOXY EDGE LINE, 5"               |                             |                             |

0190 748712             1266630.000  LF   |       0.36000      455986.80|       0.50000      633315.00|       0.52000      658647.60

  YELLOW EPOXY EDGE LINE, 5"              |                             |                             |

0200 748713               15672.000  LF   |       0.72000       11283.84|       1.00000       15672.00|       1.25000       19590.00

  WHITE EPOXY GORE LINE, 10"              |                             |                             |

0210 748714              129037.000  LF   |       0.82000      105810.34|       1.00000      129037.00|       1.50000      193555.50

  WHITE EPOXY GORE LINE (TURNPIKE), 10"   |                             |                             |

0220 748715              157686.000  LF   |       0.41000       64651.26|       0.44000       69381.84|       0.60000       94611.60

  WHITE EPOXY CENTERLINE (TURNPIKE), 5"   |                             |                             |

0230 748716              799836.000  LF   |       0.41000      327932.76|       0.55000      439909.80|       0.60000      479901.60

  WHITE EPOXY EDGE LINE (TURNPIKE), 5"    |                             |                             |

0240 748717              796102.000  LF   |       0.41000      326401.82|       0.55000      437856.10|       0.60000      477661.20

  YELLOW EPOXY EDGE LINE (TURNPIKE), 5"   |                             |                             |

0250 748718              161261.000  LF   |       0.36000       58053.96|       0.45000       72567.45|       0.90000      145134.90

  BLACK EPOXY CONTRAST, 3"                |                             |                             |

0260 748719              485246.000  LF   |       0.41000      198950.86|       0.45000      218360.70|       1.25000      606557.50

  BLACK EPOXY CONTRAST (TURNPIKE), 3"     |                             |                             |

0270 748720               91784.000  LF   |       0.41000       37631.44|       0.65000       59659.60|       1.10000      100962.40

  BLACK EPOXY CONTRAST, 5"                |                             |                             |

0280 748721               91379.000  LF   |       0.46000       42034.34|       0.65000       59396.35|       1.45000      132499.55

  BLACK EPOXY CONTRAST (TURNPIKE), 5"     |                             |                             |

0290 748722                6485.000  LF   |       2.00000       12970.00|       1.00000        6485.00|       2.75000       17833.75

  BLACK EPOXY CONTRAST (TURNPIKE), 9"     |                             |                             |

0300 748723               24366.000  LF   |       1.00000       24366.00|       1.00000       24366.00|       2.50000       60915.00

  BLACK EPOXY CONTRAST, 9"                |                             |                             |



                                               DELAWARE DEPARTMENT OF TRANSPORTATION                               DATE : 11/08/11

                                                                                                                   PAGE : 002 -7

                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : EPOXY PAVEMENT MARKINGS (DISTRICT II) KC & SC 2012, 2013, 20

     CALL ORDER   : 002                     CONTRACT ID : T201208302.01                COUNTIES : KENT

     LETTING DATE : 10/20/11                DISTRICT    : M8

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(   5  )

                                          |TRAFFIC LINES INC            |INTERSTATE ROAD MANAGEMENT   |DENVILLE LINE PAINTING INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0310 748724                6611.000  LF   |       3.00000       19833.00|       2.00000       13222.00|       3.65000       24130.15

  BLACK EPOXY CONTRAST, 14"               |                             |                             |

0320 748725               61259.000  LF   |       3.00000      183777.00|       2.00000      122518.00|       4.00000      245036.00

  BLACK EPOXY CONTRAST (TURNPIKE), 14"    |                             |                             |

0330 748726              660195.000  LF   |       0.55000      363107.25|       0.65000      429126.75|       0.55000      363107.25

  REMOVAL OF LINE, 1" - 6"                |                             |                             |

0340 748727               61909.000  LF   |       0.90000       55718.10|       1.30000       80481.70|       0.75000       46431.75

  REMOVAL OF LINE GREATER THAN 6" - 12"   |                             |                             |

0350 748728                3412.000  LF   |       3.00000       10236.00|       1.95000        6653.40|       1.25000        4265.00

  REMOVAL OF LINE GREATER THAN 12" - 18"  |                             |                             |

0360 748729              372493.000  LF   |       0.60000      223495.80|       0.65000      242120.45|       1.00000      372493.00

  REMOVAL OF LINE TURNPIKE, 1" - 6"       |                             |                             |

0370 748730              374711.000  LF   |       0.95000      355975.45|       1.30000      487124.30|       2.00000      749422.00

  REMOVAL OF LINE TURNPIKE, GREATER THAN  |                             |                             |

  6" - 12"                                |                             |                             |

0380 748731               12184.000  LF   |       3.00000       36552.00|       1.95000       23758.80|       3.00000       36552.00

  REMOVAL OF LINE TURNPIKE, GREATER THAN  |                             |                             |

  12" - 18"                               |                             |                             |

0390 763563                          LUMP |   25900.00000       25900.00|  112000.00000      112000.00|   50000.00000       50000.00

  PERFORMANCE AND PAYMENT BOND            |                             |                             |

0400 763632                 430.000  EACH |      40.00000       17200.00|      35.00000       15050.00|     150.00000       64500.00

  REMOVAL OF RAISED PAVEMENT MARKER       |                             |                             |

     SECTION TOTALS                       |           $     4,390,489.22|           $     5,666,347.24|           $     7,000,086.15

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

     CONTRACT TOTALS                      |           $     4,390,489.22|           $     5,666,347.24|           $     7,000,086.15

====================================================================================================================================

     DBE GOALS                             |                 0         %|                  0         %|                  0         %

====================================================================================================================================


